



CENTRAL PHILIPPINES STATE UNIVERSITY
 Kabankalan City, Negros Occidental
 Report on Government Projects / Programs / Activities
 For the 3rd Quarter, CY 2017
 As of September 30, 2017

Agency / Address	Project / Program / Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							% of Completion	Total Cost Incurred to Date	
Central Philippines State University, Kabankalan City, Negros Occidental	Printing of yearbook 2015	CPSU, Kabankalan City, Negros Occidental	1,133,650.00	24-Jun-16					contract will commence after the final approval of the darft (30 days term)
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of HRM Laboratory Building at Hinigaran Campus	CPSU, Kabankalan City, Negros Occidental	2,259,554.10	21-Mar-16	Liquidated damages	19-Jun-16	100%	2,259,554.10	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Printing of CPSU Handbook, series 2016	CPSU, Kabankalan City, Negros Occidental	277,400.00	1-Jun-16					contract will commence after the final approval of the darft (30 days term)
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Laboratory Building at Sipalay Campus	CPSU Sipalay Campus	3,656,858.62	19-Aug-16	Liquidated damages	16-Jan-17	100%	3,656,858.62	on-progress

Agency / Address	Project / Program / Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							% of Completion	Total Cost Incurred to Date	
Central Philippines State University, Kabankalan City, Negros Occidental	Repair Improvement of Gymnasium	CPSU, Kabankalan City, Negros Occidental	1,942,955.32	14-Dec-16	Liquidated damages	14-Mar-17	90.00%	1,094,083.10	on-progress
Central Philippines State University, Kabankalan City, Negros Occidental	Comstruction of library extension	CPSU, Kabankalan City, Negros Occidental	3,790,375.00	3-Nov-16	Liquidated damages	2-Apr-17	100.00%	3,790,375.00	Completed (labor = 999,500.00 + materials = 2,790,875.00)
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of Construction Materials for Hinigaran Mini Hotel	CPSU Hinigaran Campus	1,615,126.60	12-Aug-15		11-Sep-15		1,615,126.60	on-progress
Central Philippines State University, Kabankalan City, Negros Occidental	Completion of Criminology building (phase II)	CPSU, Kabankalan City, Negros Occidental	1,296,415.00	27-Feb-17	None	27-Jul-17	100.00%	1,296,415.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Completion of Engineering Building	CPSU, Kabankalan City, Negros Occidental	1,493,966.00	18-Apr-17	None	15-Sep-17	100.00%	1,493,966.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of laboratory equipment	CPSU, Kabankalan City, Negros Occidental	835,000.00	30-Jun-17	none	30-Jul-17	100.00%	835,000.00	Delivered

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of classroom tables, whiteboard and chalkboard	CPSU, Kabankalan City, Negros Occidental	655,000.00	5-Jul-17	None	4-Aug-17	100.00%	655,000.00	Delivered
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of 12 spans covered footwalk (phase II)	CPSU, Kabankalan City, Negros Occidental	2,490,073.88	10-Jul-17	None	7-Nov-17	100.00%	2,490,073.88	Delivered
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court at Victorias Campus	CPSU Victorias, Victorias City, Negros Occidental	749,593.93.00	14-Jul-17	None	23-Aug-17	100.00%	749,593.93.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court Hinigaran Campus	CPSU Hinigaran, Hinigaran, Negros Occidental	739,600.00	30-Jul-17	None	29-Aug-17	100.00%	739,600.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court Ilog Campus	CPSU Ilog, Ilog, Negros Occidental	739,592.20	14-Jul-17	None	23-Aug-17	100.00%	739,592.20	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court at Candoni Campus Phase I	CPSU Candoni, Candoni, Negros Occidental	719,600.00	14-Jul-17	None	23-Aug-17	100.00%	719,600.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court Hinobaan Campus	CPSU Hinobaan, Hinobaan, Negros Occidental	719,592.32	14-Jul-17	None	23-Aug-17	100.00%	719,592.32	Completed

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Multi - Purpose Covered Court at Sipalay Campus Phase I	CPSU Sipalay, Sipalay City, Negros Occidental	719,600.00	30-Jul-17	None	29-Aug-17	100.00%	719,600.00	Completed
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of Arts and Sciences bldg.	CPSU, Kabankalan City, Negros Occidental	308,000.00	19-Sep-17	None	30-Oct-17	100.00%	308,000.00	on-progress
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of motor pool	CPSU, Kabankalan City, Negros Occidental	370,591.75	25-Sep-17	None	24-Nov-17			on-progress
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of equipment for various office	CPSU, Kabankalan City, Negros Occidental	1,134,100.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Lot 1 - IT equipment and tools for College of Computer Studies (II)	CPSU, Kabankalan City, Negros Occidental	1,555,950.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Network infrastructure Equipment	CPSU, Kabankalan City, Negros Occidental	1,989,100.00	28-Sep-17		7-Dec-17			awarded

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Laboratory equipment for College of Engineering - Electrical	CPSU, Kabankalan City, Negros Occidental	856,969.76						to be awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of equipment various CPSU offices	CPSU, Kabankalan City, Negros Occidental	990,000.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Lot 1 - Crime laboratory equipment	CPSU, Kabankalan City, Negros Occidental	587,000.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Lot 2 - Equipment for Registrar's Office	CPSU, Kabankalan City, Negros Occidental	306,800.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Lot 3 - Equipment for Hinobaan Campus	CPSU, Kabankalan City, Negros Occidental	133,500.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Lot 4 - Office equipment for Ilog Campus	CPSU, Kabankalan City, Negros Occidental	249,500.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	ICT equipment	CPSU, Kabankalan City, Negros Occidental	2,409,400.00	26-Sep-17		5-Dec-17			awarded

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of various supplies	CPSU, Kabankalan City, Negros Occidental	1,395,000.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of various office supplies	CPSU, Kabankalan City, Negros Occidental	731,419.80	19-Sep-17		27-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Purchase of various appliances II	CPSU, Kabankalan City, Negros Occidental	1,093,550.00	26-Sep-17		5-Dec-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of Covered Court at Moises Padilla Campus	CPSU Moises Padilla, Moises Padilla, Negros Occidental	647,800.00	14-Aug-17		24-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of pavement at San Carlos Campus	CPSU San Carlos, San Carlos City, Negros Occidental	1,615,000.00	10-Apr-17	None	24-Aug-17	100.00%	1,615,000.00	completed
Central Philippines State University, Kabankalan City, Negros Occidental	Provision of window and door grills at ATRI Building	CPSU, Kabankalan City, Negros Occidental	280,000.00	18-Sep-17		8-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of research building	CPSU, Kabankalan City, Negros Occidental	350,000.00	30-Jun-17	None	20-Aug-17	100.00%	350,000.00	completed

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of Library	CPSU, Kabankalan City, Negros Occidental	895,000.00	25-Sep-17		15-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Electrical works for 10 CL building at San Carlos	CPSU San Carlos, San Carlos City, Negros Occidental	349,805.00	27-Mar-17	None	30-Apr-17	100.00%	349,805.00	completed
Central Philippines State University, Kabankalan City, Negros Occidental	Electrical works for 7 CL building at San Carlos	CPSU, Kabankalan City, Negros Occidental	323,000.00	5-Apr-17	None	9-May-17	100.00%	323,000.00	completed
Central Philippines State University, Kabankalan City, Negros Occidental	Tile works for 10 classroom and corridor of ATRI bldg.	CPSU, Kabankalan City, Negros Occidental	972,200.00	19-May-17		26-Jul-17	74.00%	719,428.00	on-progress
Central Philippines State University, Kabankalan City, Negros Occidental	Repair / improvement of Gymnasium (additional works)	CPSU, Kabankalan City, Negros Occidental	56,286.00	12-Sep-17		19-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Additional works for the construction of pavement at San Carlos Campus	CPSU San Carlos, San Carlos City, Negros Occidental	462,550.00	10-May-17	None	23-Sep-17	100.00%	462,550.00	completed
Central Philippines State University, Kabankalan City, Negros Occidental	Construction of perimeter fence	CPSU, Kabankalan City, Negros Occidental	998,750.00	22-Sep-17		2-Jan-18			awarded

<i>Agency / Address</i>	<i>Project / Program / Activity Name</i>	<i>Location</i>	<i>Total Cost</i>	<i>Date Started</i>	<i>No. of Extensions</i>	<i>Target Completion Date</i>	<i>Project Status</i>		<i>Remarks</i>
							<i>% of Completion</i>	<i>Total Cost Incurred to Date</i>	
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of post harvest	CPSU, Kabankalan City, Negros Occidental	305,000.00	7-Sep-17		14-Nov-17			awarded
Central Philippines State University, Kabankalan City, Negros Occidental	Repair of homemakers Building (Phase IV)	CPSU, Kabankalan City, Negros Occidental	605,000.00	5-Sep-17		12-Nov-17			awarded

Submitted by:

FREDDIE C. MANINGO, Ph. D., CPA
 President