

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf#	Eligibility Check#	Sub/Open of Bids#		Bid Evaluation #	Post Qual#
COMPLETED PROCUREMENT ACTIVITIES																															
	Supply and Delivery of Computers for Various Offices in the Main Campus	CDE, BUDGET OFFICE, SUPPLY OFFICE, MAIN CAMPUS	No	Competitive Bidding	08-01-2025	18-01-2025	30-01-2025	13-02-2025	13-02-2025	13-02-2025	05-03-2025	12-03-2025	26-03-2025	23-04-2025	23-04-2025		Government of the Philippines (continuing budget)	P1,856,800.00		P1,856,800.00	P1,579,574.00		P1,579,574.00	CDA, CSO	18-01-2025	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Equipment for the AMTEC Testing Center	CDE MAIN CAMPUS	No	Competitive Bidding	07-02-2025	16-02-2025	02-07-2025	19-03-2025	19-03-2025	19-03-2025	14-03-2025	29-03-2025	12-04-2025	26-04-2025	26-04-2025		Government of the Philippines (continuing budget)	P1,150,000.00		P1,150,000.00	P1,090,000.00		P1,090,000.00	CDA, CSO	16-02-2025	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Desktop Computers for CPSU Moses Padilla Campus	CPSU MOSES PADILLA	No	Competitive Bidding	07-02-2025	16-02-2025	02-07-2025	19-03-2025	19-03-2025	19-03-2025	14-03-2025	29-03-2025	12-04-2025	23-04-2025	23-04-2025		Government of the Philippines (continuing budget)	P600,000.00		P600,000.00	P705,975.00		P705,975.00	CDA, CSO	16-02-2025	n/a	n/a	n/a	n/a	n/a	
	Construction of an International House at CPSU Main Campus	INTERNATIONAL AFFAIRS MAIN CAMPUS	No	Competitive Bidding	07-02-2025	16-02-2025	02-07-2025	19-03-2025	19-03-2025	19-03-2025	14-03-2025	29-03-2025	12-04-2025	26-04-2025	26-04-2025		Government of the Philippines (continuing budget)	P9,600,000.00		P9,600,000.00	P9,100,000.00		P9,100,000.00	CDA, CSO, PCE	16-02-2025	n/a	n/a	n/a	n/a	n/a	
	Repair/Conversion of the Old Dormitory to Administrative Offices	PMANO MAIN CAMPUS	No	Competitive Bidding	29/02/2025	11-03-2025	21-03-2025	04-04-2025	04-04-2025	04-04-2025	22-04-2025	06-05-2025	31-05-2025	14-06-2025	10-06-2025		Government of the Philippines (continuing budget)	P7,500,000.00		P7,500,000.00	P6,074,403.00		P6,074,403.00	CDA, CSO, PCE	11-03-2025	n/a	n/a	n/a	n/a	n/a	
	Conversion of Comfort Room to Office at CPSU San Carlos Campus	CPSU SAN CARLOS	No	Competitive Bidding	13-03-2025	21-03-2025	02-04-2025	16-04-2025	16-04-2025	16-04-2025	03-05-2025	17-05-2025	31-05-2025	14-06-2025	14-06-2025		Government of the Philippines (continuing budget)	P420,000.00		P420,000.00	P368,460.00		P368,460.00	CDA, CSO, PCE	21-03-2025	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of ICT Equipment and Supplies for the CPSU Moses Padilla Campus	CPSU MOSES PADILLA	No	Competitive Bidding	10-04-2025	19-04-2025	30-04-2025	14-05-2025	14-05-2025	14-05-2025	31-05-2025	14-06-2025	28-06-2025	01-07-2025	01-07-2025		Government of the Philippines (continuing budget)	P1,051,000.00		P270,000.00	P1,781,000.00		P1,895,300.00	CDA, CSO	19-04-2025	n/a	n/a	n/a	n/a	n/a	
	Supply, Delivery, and Installation of Airconditioning Units for Various Campuses	CDE, ACCOUNTING, GUIDANCE MAIN CAMPUS, CAJAMAR, VICTORIAS - ADAMS, MDMU, RDS	No	Competitive Bidding	10-04-2025	19-04-2025	30-04-2025	14-05-2025	14-05-2025	14-05-2025	31-05-2025	14-06-2025	28-06-2025	01-07-2025	01-07-2025		Government of the Philippines (continuing budget)	P1,033,500.00		P462,000.00	P571,500.00		P558,000.00	CDA, CSO	19-04-2025	n/a	n/a	n/a	n/a	n/a	
	Supply, Delivery and Installation of Solar Projects at CPSU Main Campus - Lot 1	GISD MAIN CAMPUS	No	Competitive Bidding	10-04-2025	19-04-2025	30-04-2025	14-05-2025	14-05-2025	14-05-2025	31-05-2025	14-06-2025	28-06-2025	01-07-2025	01-07-2025		Government of the Philippines (continuing budget)	P1,000,000.00		P1,000,000.00	P1,340,000.00		P1,340,000.00	CDA, CSO	19-04-2025	n/a	n/a	n/a	n/a	n/a	
	Construction of Command Center at CPSU San Carlos Campus /2025-028-09610	CPSU SAN CARLOS	No	Competitive Bidding	10-04-2025	19-04-2025	30-04-2025	14-05-2025	14-05-2025	14-05-2025	31-05-2025	14-06-2025	28-06-2025	01-07-2025	01-07-2025		Government of the Philippines (continuing budget)	P1,000,000.00		P1,000,000.00	P1,713,918.67		P1,713,918.67	CDA, CSO, PCE	19-04-2025	n/a	n/a	n/a	n/a	n/a	
	Supply, Delivery and Installation of Solar Projects at CPSU Main Campus - Lot 2	GISD MAIN CAMPUS	No	Competitive Bidding	10-04-2025	19-04-2025	30-04-2025	14-05-2025	14-05-2025	14-05-2025	31-05-2025	14-06-2025	28-06-2025	01-07-2025	01-07-2025		Government of the Philippines (current year's budget)	P1,265,000.00		P1,265,000.00	P1,240,000.00		P1,240,000.00	CDA, CSO	19-04-2025	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Career Ability Placement Survey (CAPS) for the Admission Examination of the A.Y. 2025-2025	GUIDANCE OFFICE	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	16/01/2025	16/01/2025	16/01/2025	14-Feb	14-Feb		Government of the Philippines (current year's budget)	P207,000.00		P207,000.00	P200,000.00		P200,000.00	n/a	n/a	n/a	n/a	n/a	n/a	
	Carpentry Supplies for Community Village Housing Project ICDO	EXTENSION AND CONSUMPTIVE SERVICES	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	06-02-2025		Government of the Philippines (current year's budget)	P26,900.00		P26,900.00	P254,300.00		P254,300.00	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Building Materials for Various Construction Projects at CPSU Main Campus	Multiple End Users	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	07-02-2025		Government of the Philippines (current year's budget)	P460,995.00		P460,995.00	P454,400.00		P454,400.00	n/a	n/a	n/a	n/a	n/a	n/a	
	Personal Accident (Group Student Accident) Insurance AY 2023-2025	MDHU	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	03-10-2025		Government of the Philippines (current year's budget)	P651,950.00		P651,950.00	P391,039.61		P391,039.61	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Installation of Glass Partition (Zoid Kitchen) at CPSU Victoria Campus	VICTORIAS CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	12/03/2025		Government of the Philippines (current year's budget)	P60,600.00		P60,600.00	P60,000.18		P60,000.18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of ICT Equipment for the Cyber Defense and Threat Hunting, Web Development, Network Administration of MIS Office	MIS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	18/01/2025	19/01/2025	25/03/2025	27-04-2025		Government of the Philippines (current year's budget)	P110,000.00		P110,000.00	P246,771.00		P246,771.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repair of ICT Equipment for the Various Offices at CPSU	SUPPLY OFFICE	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	02/10/2025		Government of the Philippines (current year's budget)	P48,080.00		P48,080.00	P48,080.00		P48,080.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Electrical Materials for Electrical Connections at CPSU Mindanao and CPSU Main Campus	GISD MAIN CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	16-02-2025		Government of the Philippines (current year's budget)	P158,075.00		P158,075.00	P154,997.00		P154,997.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of ICT Equipment for Smart Classroom of CCS Department	CCS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02/10/2025	02/06/2025		Government of the Philippines (current year's budget)	P90,000.00		P90,000.00	P88,750.00		P88,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Medicines and Medical Tools for CPSU Main Campus MDMU	MDHU	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02-02-2025	02-02-2025		Government of the Philippines (current year's budget)	P112,150.00		P112,150.00	P77,000.00		P77,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Medicines for CPSU Moses Padilla Campus Clinic	MOSES PADILLA CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	08-02-2025	08-02-2025		Government of the Philippines (current year's budget)	P79,858.00		P79,858.00	P60,000.00		P60,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Sports Equipment for CAF and Hobbies at Campus	CPSU	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	08-02-2025	09-02-2025		Government of the Philippines (current year's budget)	P205,975.00		P205,975.00	P205,500.00		P205,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Laboratory Glassware and Tools for CPSU Candian Campus Laboratory	CANDIAN CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	16-02-2025	16-02-2025		Government of the Philippines (current year's budget)	P160,010.00		P160,010.00	P104,588.00		P104,588.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Medical Tools and Equipment for CPSU Cagayan and CPSU Ilog Campus	CAJAMAR CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	08-02-2025	08-02-2025		Government of the Philippines (current year's budget)	P18,000.00		P178,000.00	P244,000.00		P244,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Medicines and Medical Supplies for CPSU Ilog Campus	ILOG CAMPUS	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	05-02-2025	05-02-2025		Government of the Philippines (current year's budget)	P67,915.00		P67,915.00	P40,200.00		P40,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Library References for L.T. and Engineering at Main Campus	LIBRARY SERVICES	No	NP-SS.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	02-02-2025	02-02-2025		Government of the Philippines (current year's budget)	P642,958.00		P642,958.00	P642,958.00		P642,958.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	

	Supply and Delivery of Hospitality Management Books for CFSU Hingaran Campus	HINGARAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	23/01/2025	24/01/2025	08-02-2025	08-02-2025				Government of the Philippines (current year's budget)	<b>P510,413.00</b>	P510,413.00	<b>P504,867.00</b>	P504,867.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Hydraulic Pump Assembly for John Deere 563D Maintenance	GSD MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	26/01/2025	30/01/2025	14-02-2025	14-03-2025				Government of the Philippines (current year's budget)	<b>P99,700.00</b>	P99,700.00	<b>P942,000.00</b>	P942,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for the Installation of Galle for 3 Storey Building at CFSU Hingaran Campus	HINGARAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	26/01/2025	30/01/2025	04-03-2025	16-03-2025				Government of the Philippines (current year's budget)	<b>P142,300.00</b>	P142,300.00	<b>P141,300.00</b>	P141,300.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Library Books CFSU San Carlos Campus	SAN CARLOS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/01/2025	n/a	16/01/2025	16/01/2025	16/01/2025	16/01/2025	26/01/2025	30/01/2025	07/03/2025	23/03/2025				Government of the Philippines (current year's budget)	<b>P659,330.00</b>	P659,330.00	<b>P654,230.00</b>	P654,230.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Answer Sheets for Admission Testing Guidance Office	GUIDANCE OFFICE	No	NP-53.9 - Small Value Procurement	n/a	13/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	19/02/2025	02/03/2025	14-Mar	06-Mar				Government of the Philippines (current year's budget)	<b>P650,000.00</b>	P650,000.00	<b>P527,000.00</b>	P527,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Printed T-Shirts for CFSU Campus	CAUYAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	22/02/2025	23/02/2025	14-Mar	14-Mar				Government of the Philippines (current year's budget)	<b>P74,100.00</b>	P74,100.00	<b>P74,100.00</b>	P74,100.00			n/a	n/a	n/a	n/a	n/a	n/a		
	2HP Air Conditioning Unit for Registrar's Office	REGISTRAR'S OFFICE	No	NP-53.9 - Small Value Procurement	n/a	13/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	02/03/2025	02/03/2025	08-Apr	22-Mar				Government of the Philippines (current year's budget)	<b>P195,500.00</b>		P195,500.00	<b>P156,210.00</b>	P156,210.00			n/a	n/a	n/a	n/a	n/a	n/a	
	2HP Split Type air Conditioner for COTED	COTED	No	NP-53.9 - Small Value Procurement	n/a	13/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	02/03/2025	02/03/2025	22-Mar	18-Mar				Government of the Philippines (current year's budget)	<b>P160,000.00</b>	P160,000.00	<b>P169,740.00</b>	P169,740.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Library Resources for San Carlos Campus	SAN CARLOS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	02/03/2025	02/03/2025	26-Mar	26-Mar				Government of the Philippines (current year's budget)	<b>P574,585.00</b>	P574,585.00	<b>P574,585.00</b>	P574,585.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Construction and Electrical Supplies for Main Campus	GSD MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	02/03/2025	02/03/2025	02-Apr	26-Mar				Government of the Philippines (current year's budget)	<b>P61,000.00</b>	P61,000.00	<b>P79,371.00</b>	P79,371.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Agricultural Equipment for GSD and NSTP	GSD MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	02/03/2025	18-Mar	18-Mar				Government of the Philippines (current year's budget)	<b>P45,000.00</b>	P45,000.00	<b>P46,000.00</b>	P46,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Equipment and Materials for the Water System Victoria	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	02/03/2025	22-Mar	22-Mar				Government of the Philippines (current year's budget)	<b>P136,000.00</b>	P136,000.00	<b>P136,000.00</b>	P136,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Library Books for Compliance of Moises Padilla	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	02/03/2025	20-Mar	20-Mar				Government of the Philippines (current year's budget)	<b>P140,835.00</b>	P140,835.00	<b>P119,046.75</b>	P119,046.75			n/a	n/a	n/a	n/a	n/a	n/a		
	Installation of Kitchen Exhaust Laboratory Hingaran	GSD MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	02/03/2025	18-Mar	18-Mar				Government of the Philippines (current year's budget)	<b>P60,880.00</b>	P60,880.00	<b>P67,300.00</b>	P67,300.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Mattress Chair for CFSU Hinob-an Campus	HINOB-AN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	29/02/2025	21-Mar	21-Mar				Government of the Philippines (current year's budget)	<b>P268,000.00</b>	P268,000.00	<b>P216,000.00</b>	P216,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Subscription to GALE Ebooks for CFSU Moises Padilla Campus Library	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	16-Feb-25	16-Feb-25	16-Feb-25	16-Feb-25	02/03/2025	29/02/2025	04-Apr	22-Mar				Government of the Philippines (current year's budget)	<b>P124,000.00</b>	P124,000.00	<b>P124,000.00</b>	P124,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Animal Feeds and Tools for CFSU Victoria Campus	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	29/02/2025	22-Mar	20-Mar				Government of the Philippines (current year's budget)	<b>P132,070.00</b>	P132,070.00	<b>P122,000.00</b>	P122,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Propagation, Production, and Delivery of Forest Tree Seedlings for Planting at Park Lakey, Brgy. Camarigan	EMS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025	07-Mar	07-Mar				Government of the Philippines (current year's budget)	<b>P166,400.00</b>	P166,400.00	<b>P166,400.00</b>	P166,400.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Propagation, Production, and Delivery of Forest Trees and Magna Seedlings for Planting at Pinaon-on, Brgy. Camarigan	EMS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025	07-Mar	07-Mar				Government of the Philippines (current year's budget)	<b>P137,500.00</b>	P137,500.00	<b>P137,500.00</b>	P137,500.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Propagation, Production, and Delivery of Indigenous and Magna Seedlings for planting at Brgy. Camarigan	EMS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025	07/03/2025	05-Mar				Government of the Philippines (current year's budget)	<b>P162,500.00</b>	P162,500.00	<b>P162,500.00</b>	P162,500.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Propagation, Production, and Delivery of Forest Trees and Magna Seedlings for Planting at Nasayagan, Tampayan	EMS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025	07-Mar	05-Mar				Government of the Philippines (current year's budget)	<b>P136,075.00</b>	P136,075.00	<b>P136,075.00</b>	P136,075.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Bond Paper for CFSU Moises Padilla Campus	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025	22-Mar	18-Mar				Government of the Philippines (current year's budget)	<b>P190,500.00</b>	P190,500.00	<b>P179,925.00</b>	P179,925.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Photocopy and All-in-One Printer for CFSU Moises Padilla	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	02/03/2025	29/02/2025						Government of the Philippines (current year's budget)	<b>P161,360.00</b>	P160,000.00	<b>P161,360.00</b>	P161,360.00	P161,360.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Machine and Medical Tools for CFSU Victoria and CFSU San Carlos Campus	CFSU	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	02/03/2025	29/02/2025	20-Mar	20-Mar				Government of the Philippines (current year's budget)	<b>P638,032.00</b>	P638,032.00	<b>P666,133.40</b>	P666,133.40			n/a	n/a	n/a	n/a	n/a	n/a		
	Purchase of Planting Materials for G2 Bridge Project	EMS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/03/2025	03/03/2025	09-Mar	09-Mar				Government of the Philippines (current year's budget)	<b>P400,000.00</b>	P400,000.00	<b>P400,000.00</b>	P400,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Digital Rebound Hammer for CFSU Main Campus COE	COE	No	NP-53.9 - Small Value Procurement	n/a	17/02/2025	n/a	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	03/03/2025	03/03/2025	23-Apr	23-Apr				Government of the Philippines (current year's budget)	<b>P400,000.00</b>	P400,000.00	<b>P179,000.00</b>	P179,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Hydraulic Pump Assembly for John Deere 563D Maintenance	GSD MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	13/01/2025	n/a	16-Jan-25	16-Jan-25	16-Jan-25	16-Jan-25	03/03/2025	03/03/2025	18-Mar	18-Mar				Government of the Philippines (current year's budget)	<b>P120,000.00</b>	P120,000.00	<b>P120,000.00</b>	P120,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Library Books for Multiple Campus Libraries	LIBRARY SERVICES	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/03/2025	03/03/2025	11-Apr	21-Mar				Government of the Philippines (current year's budget)	<b>P225,999.00</b>	P225,999.00	<b>P225,999.00</b>	P225,999.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Books to Expand CFSU San Carlos Library Holdings	SAN CARLOS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/03/2025	03/03/2025	11-Apr	22-Mar				Government of the Philippines (current year's budget)	<b>P26,965.00</b>	P26,965.00	<b>P26,965.00</b>	P26,965.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Acquisition of Books to Enhance Library References for CFSU Hingaran and San Carlos	SAN CARLOS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	February 16, 2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/03/2025	03/03/2025	26-Mar	26-Mar				Government of the Philippines (current year's budget)	<b>P40,700.00</b>	P40,700.00	<b>P40,700.00</b>	P40,700.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Machine and Medical Supplies for Various Campus	MEHU	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/03/2025	03/03/2025	20-Mar	20-Mar				Government of the Philippines (current year's budget)	<b>P57,911.00</b>	P57,911.00	<b>P55,721.25</b>	P55,721.25			n/a	n/a	n/a	n/a	n/a	n/a		

	Supply and Delivery of Furniture for CPSU Main and Satellite Campus	CPSU	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/07/2025	03/08/2025	05-Apr	27-Mar			Government of the Philippines (current year's budget)	P166,200.00	P166,200.00			P161,888.00	P161,888.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Sports Equipment and Tools for CPSU Victoria Campus	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/11/2025	03/12/2025	26-Mar	26-Mar			Government of the Philippines (current year's budget)	P465,000.00	P465,000.00			P379,725.00	P379,725.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Library Holdings for CPSU Moises Padilla Campus	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/11/2025	03/12/2025	02-Mar	17-Apr			Government of the Philippines (current year's budget)	P165,555.00	P165,555.00			P132,432.25	P132,432.25		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of 4 Layer Steel Filing Cabinets for CPSU Ilog Campus	ILOG CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/11/2025	03/12/2025	03-Apr	03-Apr			Government of the Philippines (current year's budget)	P70,000.00	P70,000.00			P67,200.00	P67,200.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Animal Feeds for the First Quarter of the Year 2025	CAF MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/13/2025	03/14/2025	11-May	24-May			Government of the Philippines (current year's budget)	P138,125.00	P138,125.00			P131,200.00	P131,200.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Library Books for CPSU Moises Padilla Campus Library	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/13/2025	03/14/2025	30-Apr	30-Apr			Government of the Philippines (current year's budget)	P65,848.00	P65,848.00			P62,848.00	P62,848.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Books to Supplement the Library Holdings of CPSU Main Campus	LIBRARY SERVICES	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/13/2025	03/14/2025	11-Apr	11-Apr			Government of the Philippines (current year's budget)	P162,119.00	P162,119.00			P162,119.00	P162,119.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Library Books for CCPC Compliance of CPSU Hinganjan Campus	HINGANJAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	29/02/2025	n/a	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	03/13/2025	03/14/2025	22-Apr	22-Apr			Government of the Philippines (current year's budget)	P67,535.00	P67,535.00			P67,535.00	P67,535.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Veterinary Equipment for CPSU CAF Department	CAF MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	29/02/2025	n/a	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	03/13/2025	03/14/2025	05-Apr	26-May			Government of the Philippines (current year's budget)	P144,000.00	P13,000.00	P121,000.00		P143,000.00	P13,700.00	P120,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Customized Foundation Work Uniforms for CPSU Hinganjan	HINOJAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	16/02/2025	n/a	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	03/14/2025	03/15/2025	03-Apr	03-Apr			Government of the Philippines (current year's budget)	P40,000.00	P40,000.00			P40,200.00	P40,200.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Acquisition of Photocopy Machine for MPQC Main Campus RDC	RDC	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/14/2025	03/15/2025	20-Apr	11-Apr			Government of the Philippines (current year's budget)	P465,000.00	P465,000.00			P442,728.00		P442,728.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Customized Shirts with Collar for CPSU University wide Journalism Seminar/workshop	MPQC	No	NP-53.9 - Small Value Procurement	n/a	09-Mar-25	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/14/2025	03/15/2025	15-Apr	15-Apr			Government of the Philippines (current year's budget)	P56,000.00	P56,000.00			P79,680.00	P79,680.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Acquisition of Library Books for CPSU Victoria Campus Library	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/18/2025	03/19/2025	25-Apr	25-Apr			Government of the Philippines (current year's budget)	P215,340.00	P215,340.00			P215,340.00	P215,340.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Installation of Glass Works at CPSU Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/19/2025	03/20/2025	19-Apr	12-Apr			Government of the Philippines (current year's budget)	P109,040.00	P12,760.00	P96,280.00		P109,040.00	P11,760.00	P96,280.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Installation of Fireproof Sliding Door at CPSU Main Campus COE Department	COE	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/19/2025	03/20/2025	12-Apr	12-Apr			Government of the Philippines (current year's budget)	P75,000.00		P75,000.00		P70,113.00		P70,113.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of GSO Equipment and Devices for CPSU Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/19/2025	03/20/2025	22-Apr	22-Apr			Government of the Philippines (current year's budget)	P308,000.00	P308,000.00	P30,000.00		P178,139.76		P208,139.76	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Food Pelletizer for CPSU Moises Padilla	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/19/2025	03/20/2025	09-May	16-Apr			Government of the Philippines (current year's budget)	P50,000.00	P50,000.00			P49,000.00		P49,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Agriculture Supplies of CPSU Moises Padilla Campus	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	27/02/2025	n/a	01-Mar-25	01-Mar-25	01-Mar-25	01-Mar-25	03/19/2025	03/20/2025	19-Apr	12-Apr			Government of the Philippines (current year's budget)	P302,000.00	P302,000.00			P199,000.00		P199,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Maintenance of Air Conditioning Units at CPSU Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	29/02/2025	n/a	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	03/19/2025	03/20/2025	12-Apr	12-Apr			Government of the Philippines (current year's budget)	P25,000.00	P25,000.00			P25,000.00		P25,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for Fitness Gym and Museum of Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	29/02/2025	n/a	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	03/19/2025	03/20/2025	12-Apr	12-Apr			Government of the Philippines (current year's budget)	P51,915.00	P21,915.00			P50,760.00		P50,760.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for PHED camp site located at COE Building of Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/19/2025	03/20/2025	15-Apr	15-Apr			Government of the Philippines (current year's budget)	P297,340.00	P297,340.00			P296,355.00		P296,355.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Empty Cylinders for the College of Agriculture and Forestry at Main Campus	PEDO	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/19/2025	03/20/2025	16-Apr	16-Apr			Government of the Philippines (current year's budget)	P130,000.00	P130,000.00			P120,360.00		P120,360.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Vehicle Parts for CPSU Sipalay campus Vehicle Repair	SIPALAY CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/19/2025	03/20/2025	12-Apr	12-Apr			Government of the Philippines (current year's budget)	P73,000.00	P73,000.00			P73,000.00		P73,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Fertilizer for Sugarcane Project	PEDO	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/21/2025	03/22/2025	19-Apr	19-Apr			Government of the Philippines (current year's budget)	P307,600.00	P307,600.00			P307,600.00		P307,600.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Office Supplies for Admission Testing 2025 for Counseling and Guidance Unit	GUIDANCE OFFICE	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/21/2025	03/22/2025	19-Apr	19-Apr			Government of the Philippines (current year's budget)	P72,500.00	P72,500.00			P55,956.00		P55,956.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Bond Paper for CPSU Main Campus MPQC Testing Office	MPQC	No	NP-53.9 - Small Value Procurement	n/a	09/03/2025	n/a	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	03/21/2025	03/22/2025	20/04/2025	20/04/2025			Government of the Philippines (current year's budget)	P201,400.00	P201,400.00			P208,515.00		P208,515.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Replacement of Classroom Windows and Administrative Building Windows at Victoria Campus	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	12/03/2025	n/a	15-Mar-25	15-Mar-25	15-Mar-25	15-Mar-25	03/21/2025	03/22/2025	20/04/2025	04/04/2025			Government of the Philippines (current year's budget)	P124,800.00	P124,800.00			P668,432.00		P668,432.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for Various Repairs at Cauayan Campus	CAUAYAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	12/03/2025	n/a	15-Mar-25	15-Mar-25	15-Mar-25	15-Mar-25	03/25/2025	03/26/2025	05/04/2025	03/04/2025			Government of the Philippines (current year's budget)	P506,139.00	<del>P506,139.00</del>			P506,139.00		P506,139.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Installation of Glass Partition at CPSU Moises Padilla Campus	MOISES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	12/04/2025	n/a	15-Apr-25	15-Apr-25	15-Apr-25	15-Apr-25	03/29/2025	03/28/2025	16/04/2025	03/04/2025			Government of the Philippines (current year's budget)	P58,000.00	P58,000.00			P56,000.00		P56,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for the Repair of RDC Building at CPSU Hinganjan Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	February 27, 2025	n/a	March 1, 2025	March 1, 2025	March 1, 2025	March 1, 2025	04/02/2025	04/03/2025	12/04/2025	03/04/2025			Government of the Philippines (current year's budget)	P126,137.00	P126,137.00			P126,137.00		P126,137.00	n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Library Resources for CPSU Victoria Campus	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	March 9, 2025	n/a	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	04/02/2025	04/03/2025	12/04/2025	03/04/2025			Government of the Philippines (current year's budget)	P42,195.00	P42,195.00			P42,195.00		P42,195.00	n/a	n/a	n/a	n/a	n/a	n/a		

	Land Surveying Service for CPSU Moses Padilla Campus	MOSES PADILLA CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	March 9, 2025	n/a	March 12, 2025	March 12, 2025	March 12, 2025	March 12, 2025	04/11/2025	04/12/2025	39/04/2025	23/04/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH5,000.00	PH5,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Construction Materials for Various Works at CPSU Hobbies on Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	April 12, 2025	n/a	April 15, 2025	April 15, 2025	April 15, 2025	April 15, 2025	04/22/2025	04/23/2025	03/05/2025	25/04/2025			Government of the Philippines (current year's budget)	PH1,229.50	PH1,229.50			PH9,290.00	PH9,290.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Accommodation for the 2025 Mid-Year Convention of Central Philippine State University	SUPPLY OFFICE	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025	05/14/2025	05/14/2025			Government of the Philippines (current year's budget)	PH16,700.00	PH16,400.00	PH50,380.00		PH16,700.00	PH16,400.00	PH50,380.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Animal Feeds and Beddings for 2nd Quarter of Piglet Project	CAF MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025	05/19/2025	05/19/2025			Government of the Philippines (current year's budget)	PH17,735.00	PH17,735.00			PH16,525.00	PH16,525.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving of Meals CPSU Victoria Campus Culture and the Arts Festival	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025	05/19/2025	05/19/2025			Government of the Philippines (current year's budget)	PH9,860.00	PH9,860.00			PH9,860.00	PH9,860.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving of Meals for Counseling and Guidance Unit Activities Tasting	GUIDANCE OFFICE	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025					Government of the Philippines (current year's budget)	PH3,520.00	PH3,520.00			PH3,520.00	PH3,520.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving of Meals for the Refresh of Continuing Students at CPSU Victoria Campus 2025	VICTORIAS CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025	05/19/2025	05/19/2025			Government of the Philippines (current year's budget)	PH6,500.00	PH6,500.00			PH6,500.00	PH6,500.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving Meals for CPSU Matching Band Interactive Skills Training Session	OSSA	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/19/2025	05/19/2025	05/13/2025	05/13/2025			Government of the Philippines (current year's budget)	PH18,400.00	PH18,400.00			PH13,400.00	PH13,400.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Cutting and Weeding Equipment for the College of Agriculture and Forestry	PEDO	No	NP-53.9 - Small Value Procurement	n/a	May 9, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/20/2025	05/21/2025	05/20/2025	05/20/2025			Government of the Philippines (current year's budget)	PH8,000.00	PH8,000.00			PH8,400.00	PH8,400.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Maintenance of Air-Conditioning Units at CPSU Main Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 9, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/14/2025	05/15/2025	06/07/2025	06/07/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH9,000.00	PH9,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Installation of Air-Conditioning Units for College of Computer Science	CCS	No	NP-53.9 - Small Value Procurement	n/a	May 9, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/14/2025	05/15/2025	05/29/2025	05/30/2025			Government of the Philippines (current year's budget)	PH3,000.00	PH3,000.00			PH2,000.00	PH2,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Meals for CCJE Extension Program CPMS and Fire Prevention Capability Training	CCJE	No	NP-53.9 - Small Value Procurement	n/a	May 10, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/14/2025	05/15/2025	05/21/2025	05/21/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH8,000.00	PH8,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Cattle Pens for College of Agriculture and Forestry Classroom	CAF MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 9, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/14/2025	05/15/2025	05/14/2025	05/14/2025			Government of the Philippines (current year's budget)	PH9,000.00	PH9,000.00			PH1,400.00	PH1,400.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Minor Boat Materials for CPSU Ilog Campus	ILOG CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 10, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/14/2025	05/15/2025	06/21/2025	06/21/2025			Government of the Philippines (current year's budget)	PH2,800.00	PH3,000.00			PH6,300.00	PH6,300.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of T-shirt and Umbrella for Medical-Dental Health Unit Medical Mission 2025	MDHU	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/21/2025	05/21/2025	06/21/2025	06/21/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH8,000.00	PH8,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Animal Vaccines and Medicine for College of Agriculture and Forestry Animal Science	CAF MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 7, 2025	n/a	May 10, 2025	May 10, 2025	May 10, 2025	May 10, 2025	05/20/2025	05/21/2025	06/21/2025	06/21/2025			Government of the Philippines (current year's budget)	PH6,650.00	PH6,000.00			PH4,350.00	PH4,800.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Circuit Breaker for CPSU San Carlos Campus	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 10, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/20/2025	05/21/2025	06/14/2025	06/14/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH4,300.00	PH4,300.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Land Surveying and Tilling for CPSU Hobbies on Campus	HRHOABAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 10, 2025	n/a	May 13, 2025	May 13, 2025	May 13, 2025	May 13, 2025	05/20/2025	05/21/2025					Government of the Philippines (current year's budget)	PH8,000.00		PH8,000.00		PH8,000.00	PH8,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation of Plans for the Construction of the International House at CPSU Main Campus	PRMO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025					Government of the Philippines (current year's budget)	PH8,000.00	PH8,000.00	PH10,000.00		PH8,000.00	PH8,000.00	PH10,000.00		n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving of Meals for the Job Order Seminar Workshop and Communication Technology	SUPPLY OFFICE	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025	05/29/2025	05/30/2025			Government of the Philippines (current year's budget)	PH9,880.00	PH9,880.00			PH9,880.00	PH9,880.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Furniture for the CPSU Main and Campus Campus	CPSU	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025	05/29/2025	05/30/2025			Government of the Philippines (current year's budget)	PH9,615.00	PH9,615.00			PH41,300.00	PH41,300.00			n/a	n/a	n/a	n/a	n/a	n/a		
	supply and Delivery of Band Paper for the Final exams of the Second Semester	IMPOC	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025	05/29/2025	05/30/2025			Government of the Philippines (current year's budget)	PH11,400.00	PH11,400.00			PH8,315.00	PH8,315.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Printed Books for the CPSU Cagayan Campus Internals Meet	CAGAYAN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025					Government of the Philippines (current year's budget)	PH4,100.00	PH4,100.00			PH4,100.00	PH4,100.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Trophies and Plaques for 17th Agri-Village and Local Convention	OSSA	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025	07/05/2025	07/05/2025			Government of the Philippines (current year's budget)	PH6,700.00	PH6,700.00			PH8,665.00	PH8,665.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Fresh Flowers for the Bacabunwale Mass during 7th Commemoration Exercises	OSSA	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	05/29/2025	05/30/2025	07/05/2025	07/05/2025			Government of the Philippines (current year's budget)	PH2,000.00	PH2,000.00			PH1,800.00	PH1,800.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Installation of Window Glass for the Audio-Visual Laboratory at CPSU Ilog Campus	ILOG CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 25, 2025	n/a	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025	05/29/2025	05/30/2025	45/47/48	05/47/2025			Government of the Philippines (current year's budget)	PH4,100.00	PH4,100.00			PH5,000.00	PH5,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and Delivery of Replacement Tires for University Vehicles	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	06/03/2025	06/04/2025	06/28/2025	06/28/2025			Government of the Philippines (current year's budget)	PH29,000.00	PH29,000.00			PH49,200.00	PH49,200.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Preparation and Serving of Meals for the 17th Agri-Village Local Convention	FLP	No	NP-53.9 - Small Value Procurement	n/a	May 24, 2025	n/a	May 27, 2025	May 27, 2025	May 27, 2025	May 27, 2025	06/03/2025	06/04/2025	07/03/2025	07/03/2025			Government of the Philippines (current year's budget)	PH18,000.00	PH18,000.00			PH18,000.00	PH18,000.00			n/a	n/a	n/a	n/a	n/a	n/a		
	Transfer of Glass Partition and Window Glass at Management Information System Office at CPSU Main Campus	MS	No	NP-53.9 - Small Value Procurement	n/a	May 25, 2025	n/a	May 28, 2025	May 28, 2025	May 28, 2025	May 28, 2025	06/03/2025	06/04/2025	07/05/2025	07/05/2025			Government of the Philippines (current year's budget)	PH1,160.00	PH1,160.00			PH1,399.98	PH1,399.98			n/a	n/a	n/a	n/a	n/a	n/a		
	Supply and delivery of Materials and Equipment for Minor Repair and Maintenance of Accommodating Units	GSO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 30, 2025	n/a	June 3, 2025	June 3, 2025	June 3, 2025	June 3, 2025	06/05/2025	06/06/2025	07/01/2025					Government of the Philippines (current year's budget)	PH8,450.00	PH8,450.00			PH7,880.00	PH7,880.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Processing of Building Permit for the Construction of Student Services Hub at CPSU Siquay Campus	PRMO MAIN CAMPUS	No	NP-53.9 - Small Value Procurement	n/a	May 30, 2025	n/a	June 3, 2025	June 3, 2025	June 3, 2025	June 3, 2025	06/05/2025	06/06/2025	07/05/2025	07/05/2025			Government of the Philippines (current year's budget)	PH5,000.00	PH5,000.00			PH9,300.00	PH9,300.00			n/a	n/a	n/a	n/a	n/a	n/a		

[illegible]

**APPROVED:**  
ALADINO C. MOLICA, Ph. D.  
**Head of the Procuring Entity**









