




Central Philippines State University Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies- ICT Office Supplies	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱291,000.00	₱291,000.00		
2	Office Supplies- Office Supplies	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱4,025,000.00	₱4,025,000.00		
3	Accountable Forms	CPSU	NO	Shopping	Jan '22	N/A	Jan '22	Jan '22	GoP	₱30,000.00	₱30,000.00		
4	Animal and Zoological Supplies	CPSU	NO	Shopping	Jan '22-Nov '22	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱167,000.00	₱167,000.00		
5	Fuel, Oil and Lubricants Supplies	CPSU	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Jan '22	Jan '22	GoP	₱737,000.00	₱737,000.00		
6	Agricultural and Marine Supplies Expenses	CPSU	NO	NP-53.9 - Small Value Procurement	Jan '22-Nov '22	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱15,000.00	₱15,000.00		
7	Semi-Expendable Machinery and Equipment Expenses - Office Equipment	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱390,000.00	₱390,000.00		
8	Semi-Expendable Machinery and Equipment Expenses - ICT Equipment	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱82,000.00	₱82,000.00		
9	Semi-Expendable Machinery and Equipment Expenses - Disaster Response and Rescue Equipment	CPSU	NO	NP-53.9 - Small Value Procurement	Jan '21-Jun '21	N/A	Mar '22-Sept '22	Mar '22-Oct '22	GoP	₱7,000.00	₱7,000.00		
10	Semi-Expendable Machinery and Equipment Expenses - Other Machinery and Equipment	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱52,000.00	₱52,000.00		
11	Semi-Expendable Furniture, Fixtures and Books Expenses - Furniture and Fixtures	CPSU	NO	NP-53.9 - Small Value Procurement	Jan '22	N/A	Feb '22	Feb '22	GoP	₱44,000.00	₱44,000.00		
12	Semi-Expendable Furniture, Fixtures and Books Expenses - Books	CPSU	NO	NP-53.9 - Small Value Procurement	Jan '22	N/A	Feb '22	Feb '22	GoP	₱134,000.00	₱134,000.00		
13	Communication - Telephone - Mobile	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22	Jan '22	GoP	₱875,000.00	₱875,000.00		
14	Communication - Internet Subscription	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22	Jan '22	GoP	₱8,533,000.00	₱8,533,000.00		
15	Other Supplies and Materials	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱1,492,000.00	₱1,492,000.00		
16	Repair and Maintenance - School Buildings	CPSU	NO	Competitive Bidding	Jan '22	Feb '22	Mar '22	Mar '22	GoP	₱1,327,000.00	₱1,327,000.00		
17	Repair and Maintenance- Machinery	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱9,000.00	₱9,000.00		
18	Repair and Maintenance-Office Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱76,000.00	₱76,000.00		
19	Repair and Maintenance-ICT Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱255,000.00	₱255,000.00		
20	Repair and Maintenance-Communication Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱15,000.00	₱15,000.00		
21	Repair and Maintenance-Other Machinery and Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱10,000.00	₱10,000.00		
22	Repair and Maintenance-Motor Vehicles	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱200,000.00	₱200,000.00		
23	Repair and Maintenance-Semi-Expendable Office Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱20,000.00	₱20,000.00		


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Repair and Maintenance-Semi-Expendable Machinery and Equipment - ICT Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱20,000.00	₱20,000.00		
25	Repair and Maintenance-Semi-Expendable Machinery and Equipment - Agricultural and Forestry Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱20,000.00	₱20,000.00		
26	Repair and Maintenance-Semi-Expendable Machinery and Equipment - Disaster Response and Rescue Equipment	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22-Nov '22	Jan '22-Nov '22	GoP	₱4,000.00	₱4,000.00		
27	Janitorial Services	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱1,322,000.00	₱1,322,000.00		
28	Printing and Publication	CPSU	NO	NP-53.9 - Small Value Procurement	Jun '22	N/A	Jul '22	Jul '22	GoP	₱100,000.00	₱100,000.00		
29	ICT Software Subscription	CPSU	NO	Direct Contracting	N/A	N/A	Jan '22	Jan '22	GoP	₱1,000,000.00	₱1,000,000.00		
30	Library and Other Reading Materials Subscriptions	CPSU	NO	Direct Contracting	N/A	N/A	Jun '22	Jun '22	GoP	₱340,000.00	₱340,000.00		
31	Other Subscriptions Expenses	CPSU	NO	Direct Contracting	N/A	N/A	Feb '22	Feb '22	GoP	₱30,000.00	₱30,000.00		
32	Renovation of School Building at Candoni Campus	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	GoP	₱25,000,000.00		₱25,000,000.00	
33	Office Supplies	CPSU	NO	Competitive Bidding	Jan '22	Feb '22	Mar '22	Mar '22	Income	₱10,000,000.00	₱10,000,000.00		
34	Other Supplies and Materials	CPSU	NO	Competitive Bidding	Jan '22	Feb '22	Mar '22	Mar '22	Income	₱5,000,000.00	₱5,000,000.00		
35	Repair and Maintenance-School Buildings in different campuses	CPSU	NO	Competitive Bidding	May '22	Jun '22	Jul '22	Jul '22	Income	₱5,000,000.00	₱5,000,000.00		
36	Machinery	CPSU	NO	Competitive Bidding	Jun '22	Jul '22	Aug '22	Sept '22	Income	₱3,000,000.00	₱3,000,000.00		
37	Office Equipment	CPSU	NO	Competitive Bidding	Jan '22	Feb '22	Mar '22	Mar '22	Income	₱7,000,000.00	₱2,000,000.00	₱5,000,000.00	
38	ICT Equipment	CPSU	NO	Competitive Bidding	Feb '22	Mar '22	April '22	May '22	Income	₱8,000,000.00	₱3,000,000.00	₱5,000,000.00	
39	Agricultural and Forestry	CPSU	NO	Competitive Bidding	Feb '22	Mar '22	April '22	May '22	Income	₱1,850,000.00	₱1,850,000.00		
40	Communication Equipment	CPSU	NO	Competitive Bidding	Jun '22	Jul '22	Aug '22	Sept '22	Income	₱1,491,000.00	₱1,491,000.00		
41	Disaster Response and Rescue Equipment	CPSU	NO	Competitive Bidding	Feb '22	Mar '22	April '22	May '22	Income	₱500,000.00	₱500,000.00		
42	Military, Police and Security Equipment	CPSU	NO	Competitive Bidding	Mar '22	April '22	May '22	Jun '22	Income	₱200,000.00	₱200,000.00		
43	Medical Equipment	CPSU	NO	Competitive Bidding	Feb '22	Mar '22	April '22	May '22	Income	₱666,000.00	₱666,000.00		
44	Printing Equipment	CPSU	NO	Competitive Bidding	Mar '22	April '22	May '22	Jun '22	Income	₱750,000.00	₱750,000.00		
45	Sports Equipment	CPSU	NO	Competitive Bidding	Mar '22	April '22	May '22	Jun '22	Income	₱1,141,000.00	₱1,141,000.00		
46	Security Services	CPSU	YES	Competitive Bidding	Oct '21	Nov '21	Jan '22	Jan '22	Income	₱3,866,400.00	₱3,866,400.00		
47	Technical and Scientific Equipment	CPSU	NO	Competitive Bidding	Jun '22	Jul '22	Aug '22	Sept '22	Income	₱10,000,000.00		₱10,000,000.00	
48	Other Machinery and Equipment	CPSU	NO	Competitive Bidding	Jun '22	Jul '22	Aug '22	Sept '22	Income	₱10,000,000.00		₱10,000,000.00	
49	Motor Vehicles	CPSU	NO	Competitive Bidding	May '22	Jun '22	Jul '22	Aug '22	Income	₱15,000,000.00		₱15,000,000.00	
50	Other Transportation Equipment	CPSU	NO	Competitive Bidding	May '22	Jun '22	Jul '22	Aug '22	Income	₱1,500,000.00	₱1,500,000.00		
51	Other Property, Plant and Equipment	CPSU	NO	Competitive Bidding	May '22	Jun '22	Jul '22	Aug '22	Income	₱4,515,000.00		₱4,515,000.00	
52	Books	CPSU	NO	NP-53.9 - Small Value Procurement	Jan '22	N/A	Jan '22	Jan '22	Income	₱160,000.00	₱160,000.00		
53	Construction of Two-Storey Academic Building in Cauayan Campus (Phase I)	CPSU	YES	Competitive Bidding	Nov '21	Dec '21	Jan '22	Feb '22	Income	₱8,000,000.00		₱8,000,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	Construction of Multi-Storey Graduate School Building at Main Campus	CPSU	NO	Competitive Bidding	Mar '22	April '22	May '22	Jun '22	Income	₱15,000,000.00		₱15,000,000.00	
TOTAL										₱159,261,400.00			

Prepared by:

MARIA CRISTINA Y. GANSON, MEnE
 Director for Planning and Development/
 BAC Secretariat

Verified by:

VICENTE M. TRIOL, JR.
 Budget Officer III

Recommending approval:

MARC ALEXEI CAESAR B. BADAJOS, Ph. D.
 BAC Chairman

Approved:

ALADINO C. MORACA, Ph. D.
 SUC President